Somerville —Reconstruction of
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Somerville — Beacon Street Basics

Project length is 1.15 miles and extends from Roseland Street
to the Cambridge City Line at Dickson Street

Design Elements include new full depth roadway, sidewalks,
cycle track, drainage improvements, concrete paver
crosswalks, street lighting, traffic signal installations, curbing,

landscaping and streetscape items.

Construction started on May 16, 2016
Completion is scheduled for September 16, 2017
The estimated cost of this contract is $11 Million



Project Construction Team

Massachusetts Department of Transportation

City of Somerville

Contractor: Newport Construction Corp of Nashua NH
Consultant: Design Consultants, Inc. of Somerville MA
City of Cambridge (Traffic Coordination)



Beacon Street Pre-Construction
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Beacon Street Under Construct




Beacon Street Post Construction




Roadway Reconstruction

Roadway reconstruction will
consist of 8 inches of HMA
Bituminous Concrete, placed in 3
layers, over a dense graded
crushed stone and gravel
subbase.

Roadway reconstruction will be

performed in 4 phases of
approximately 1500 feet each.

Section 1 extends from Roseland
Street to Sacramento Street.

Section 2 extends from
Sacramento Street to Park Street.

Section 3 extends from Park
Street to Calvin Street.

Section 4 extends from Calvin
Street to Dickson Street.




Roadway Reconstruction

* Excavation was required to go
deeper in some locations due to
poor (clay) existing soil
conditions.

* The roadway from Roseland
Street to Sacramento Street
(Section 1) will be paved the
week ending August 19t,

* The roadway from Sacramento
Street to Park Street (Section 2) is
scheduled for paving the first
week of September.




Drainage Construction




Drainage Construction

* Drainage construction to
accommodate the new
roadway layout is
proposed project wide.

* Drainage excavation at
Oxford Street was 24 feet
deep, in order to access
the existing sewer line.

* Numerous field
modifications were
required due to conflicts
with existing utilities.




During Construction, access will be maintained
for abutters at all times.
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Upcoming Construction Schedule

* Drainage installation will continue project wide
through the remainder of 2016.

* Roadway reconstruction in Section 3 (Park Street
to Calvin Street) will start once paving of Section
2 is complete.

e Sidewalk and cycle track construction will start in
September near Oxford Street. One side will be
constructed at a time and access will be
maintained for all residences and businesses.



Subsurface Utility Relocations

Eversource Gas is relocating services project wide, prior to roadway
reconstruction, requiring coordination with our construction activity.



Utility Pole
Relocations

e NStar Electric is required to
set 39 new utility poles
project wide, to replace
existing poles that conflict
with new construction.

* This will require NStar
Electric, Comcast, Verizon,
and NStar Communication,
to transfer overhead lines to
the new poles and removal
of the old poles.

* In depth scheduling
coordination is required.




Vehicular and Bicycle Detours

During this phase of construction, vehicular

traffic is being detoured down Somerville Ave
to Park Street.

Vehicular access is maintained for abutters at
all times.

Pedestrian access to all residences and

businesses will be maintained during
construction.

Bicycle detours are also being set up.



Proposed Bike Detour
Porter Square to Inman Square
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4 Tum left onto Somerville Ave.
” Tum right onto Dane St.
Continue onto Calvin St.
€ Turn left onto Dimick St.
P Tum right onto Concord Ave.
9 Turn left onto Hammond St.
P Tum right onto Dickinson St.

€ Turn left onto Hampshire St.

‘ Inman Sq.




roposed Bike Detour Inman Square to
Porter Square
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Construction Mitigation Measures

* Arodent control program was implemented at
the start of construction. Baited traps were
set up and are monitored on a regular basis.

* Dust control measures are taken on a daily
basis, using a combination of calcium chloride
and water. Conditions are monitored by
onsite engineers and additional measures
taken as required.



Resources

* The project web site is managed by the City of
Somerville at

Http://www.somervillema.gov/beaconstreet

This page will contain project information,
updates and schedule updates.

Complaints/Issues can be brought to our
attention by calling the City of Somerville at 311.



